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ESTIMATE RUN 06/03/2020

ESTIMATE SUMMARY 09:38:13

CONTID: C22910         ESTIMATE NO: 0001 PROG 2005

PCN: 22910-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 PASSING LANES SPRINGFIELD SOUTH PERCENT TIME:

PROJECT NO: STR2871-038                   

US 287 PASSING LANES SPRINGFIELD SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: BACA

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,854,132.75 PARTICIPATING $ $ 1,105,994.09

AWARD PROJECT AMT: 4,519,619.33 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -27,047.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.17

WORK DAYS

WORK DAYS

22.78%

3,748,138.66

1,105,994.09

1,105,994.09

1,078,946.51

$

$

$

$

1,105,994.09

0.00

1,105,994.09

0.00

1,105,994.09

-27,047.58

0.00

1,078,946.51

0.00

AMOUNT DUE 1,078,946.51 1,078,946.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,078,946.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

23.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/08/2020

04/21/2020

05/30/2020

03/05/2020

03/17/2020

04/08/2020

04/08/2020
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PCN: 22910-BID    ESTIMATE RUN 06/03/2020

PROJECT: STR2871-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

12.200

201-00001  
 

12,328.4712.200

12,328.47

13.000

ACRE

1,010.53000

0010 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

480.00000

0015 Removal of Delineator 0.000

22.000

202-00090  
 

220.0022.000

220.00

44.000

EACH

10.00000

0020 *Removal of Concrete Pavement 0.000

10,590.000

202-00210  
 

109,182.9010,590.000

109,182.90

10,590.000

SY  

10.31000

0025 *Removal of Concrete Pavement (Special) 0.000

4,211.000

202-00212  
 

72,808.194,211.000

72,808.19

7,389.000

SY  

17.29000

0030 *Removal of Pavement Marking 0.000

21,513.000

202-00250  
 

26,460.9921,513.000

26,460.99

23,162.000

SF  

1.23000

0035 *Removal of Ground Sign 0.000

1.000

202-00810  
 

175.501.000

175.50

3.000

EACH

175.50000

0040 Unclassified Excavation (Complete In Place) 0.000

8,817.000

203-00010  
 

85,965.758,817.000

85,965.75

14,547.000

CY  

9.75000

0045 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

10.000

HOUR

90.00000

0050 Blading 0.000

3.000

203-01500  
 

270.003.000

270.00

50.000

HOUR

90.00000

0055 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

462.15000
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PCN: 22910-BID    ESTIMATE RUN 06/03/2020

PROJECT: STR2871-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

10.000

HOUR

58.50000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

3,058.000

CY  

8.35000

0070 *Erosion Log Type 1 (20 Inch) 0.000

190.000

208-00013  
 

1,383.20190.000

1,383.20

2,000.000

LF  

7.28000

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

2,340.00000

0080 Pre-fabricated Vehicle Tracking Pad 0.000

2.000

208-00075  
 

23,400.002.000

23,400.00

4.000

EACH

11,700.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

1.000

208-00103  
 

58.501.000

58.50

50.000

HOUR

58.50000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

175.50000

0095 Erosion Control Management 0.000

5.000

208-00207  
 

1,755.005.000

1,755.00

29.000

DAY 

351.00000

0100 Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

3.000

EACH

530.01000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

10.000

ACRE

1,037.79000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

10.000

ACRE

3,714.75000
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PCN: 22910-BID    ESTIMATE RUN 06/03/2020

PROJECT: STR2871-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

10.000

ACRE

1,082.25000

0120 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,000.000

LB  

3.04000

0125 Aggregate Base Course (Class 6) 0.000

5,746.000

304-06007  
 

316,030.005,746.000

316,030.00

11,490.000

CY  

55.00000

0130 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

265.000

SY  

81.11000

0135 *Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

0.000.000

0.00

31,992.000

SY  

61.37000

0140 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

13,315.000

LF  

3.52000

0145 36 Inch Corrugated Steel Pipe (Complete In Place) 0.000

0.000

603-10360  
 

0.000.000

0.00

24.000

LF  

145.00000

0150 30 Inch Equivalent Corrugated Steel Pipe Arch 
(Complete in Place

0.000

0.000

603-15030  
 

0.000.000

0.00

18.000

LF  

89.99000

0155 30 Inch Equivalent Arch Steel End Section 0.000

0.000

603-31330  
 

0.000.000

0.00

1.000

EACH

1,016.00000

0160 *Delineator (Drivable)(Type I) (Flexible) 0.000

0.000

612-00111  
 

0.000.000

0.00

44.000

EACH

76.05000

0165 *Delineator (Drivable)(Type II) (Flexible) 0.000

0.000

612-00112  
 

0.000.000

0.00

20.000

EACH

81.90000
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PCN: 22910-BID    ESTIMATE RUN 06/03/2020

PROJECT: STR2871-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Delineator (Drivable)(Type III) (Flexible) 0.000

0.000

612-00113  
 

0.000.000

0.00

8.000

EACH

87.75000

0175 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

11.000

SF  

24.57000

0180 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

140.000

SF  

30.42000

0185 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

1.000

EACH

292.50000

0190 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

10.000

EACH

491.40000

0195 *Construction Surveying 0.000

0.330

625-00000  
 

10,424.700.330

10,424.70

1.000

L S 

31,590.00000

0200 *Mobilization 0.000

0.473

626-00000  
 

204,407.930.473

204,407.93

1.000

L S 

432,152.07000

0205 *Public Information Management (Tier IV) 0.000

34.000

626-01114  
 

2,466.3634.000

2,466.36

198.000

DAY 

72.54000

0210 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

324.000

GAL 

171.19000

0215 *Pavement Marking Paint (High Build) 0.000

291.000

627-00013  
 

41,537.34291.000

41,537.34

355.000

GAL 

142.74000

0220 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,278.000

SF  

26.33000
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PCN: 22910-BID    ESTIMATE RUN 06/03/2020

PROJECT: STR2871-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

232.000

SF  

30.42000

0230 *Flagging 0.000

741.000

630-00000  
 

28,610.01741.000

28,610.01

4,300.000

HOUR

38.61000

0235 *Traffic Control Inspection 0.000

11.000

630-00007  
 

7,722.0011.000

7,722.00

48.000

DAY 

702.00000

0240 *Traffic Control Management 0.000

23.000

630-00012  
 

40,365.0023.000

40,365.00

120.000

DAY 

1,755.00000

0245 *Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

4,680.002.000

4,680.00

8.000

EACH

2,340.00000

0250 *Barricade (Type 3 M-B) (Temporary) 0.000

2.000

630-80336  
 

1,989.002.000

1,989.00

16.000

EACH

994.50000

0255 *Construction Traffic Sign (Panel Size A) 0.000

5.000

630-80341  
 

292.505.000

292.50

28.000

EACH

58.50000

0260 *Construction Traffic Sign (Panel Size B) 0.000

39.000

630-80342  
 

2,737.8039.000

2,737.80

94.000

EACH

70.20000

0265 *Construction Traffic Sign (Special) 0.000

28.000

630-80344  
 

819.0028.000

819.00

64.000

SF  

29.25000

0270 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

30.000

EACH

29.25000

0275 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

35,100.002.000

35,100.00

4.000

EACH

17,550.00000
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PCN: 22910-BID    ESTIMATE RUN 06/03/2020

PROJECT: STR2871-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drum Channelizing Device 0.000

95.000

630-80360  
 

4,446.0095.000

4,446.00

200.000

EACH

46.80000

0285 *Traffic Cone 0.000

52.500

630-80380  
 

122.8552.500

122.85

200.000

EACH

2.34000

0290 *Portable Rumble Strips (Temporary) 0.000

12.000

630-80440  
 

21,060.0012.000

21,060.00

24.000

EACH

1,755.00000

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

145,000.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0305 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0310 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

12,800.000

F A 

1.00000

0315 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

62,000.000

F A 

1.00000

0320 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0325 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 1,056,818.991,056,818.994,804,957.65CURRENT AMT0200 $ $ $
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PCN: 22910-BID    ESTIMATE RUN 06/03/2020

PROJECT: STR2871-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:13

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Office (Class 2) 0.000

1.000

620-00002  
 

24,675.301.000

24,675.30

1.000

EACH

24,675.30000

0335 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

22,639.501.000

22,639.50

1.000

EACH

22,639.50000

0340 Sanitary Facility 0.000

1.000

620-00020  
 

1,860.301.000

1,860.30

1.000

EACH

1,860.30000

CAT 49,175.1049,175.1049,175.10CURRENT AMT0400 $ $ $

$ 1,105,994.091,105,994.09$4,854,132.75$CURRENT AMTPROJECT TOTAL


